COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/27/2009

ESTIMATE SUMMARY 12:37:07
CONTID: C17145 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 17145-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 45.0 DAYS TIME ALLOW: 55 WORK DAYS
US 285 SOUTH OF SAGUACHE PERCENT TIME: 81.82 ORIG TIME ALLOW: 55 WORK DAYS
PROJECT NO: ES5 2852-016
US 285 SOUTH OF SAGUACHE
NAME OF ROAD: 285B
PROJECT COUNTIES: SAGUACHE
CONTRACTOR:
ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 10/24/2009 DATE TIME STARTED 06/12/2009
556 STRUTHERS AVENUE DATE LET 05/14/2009 DATE WORK BEGAN
DATE AWARDED 05/20/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/11/2009 DATE ACCEPTED
GRAND JUNCTION CO 81501 970-242-5370 DATE NOTICE TO PROCEED 06/12/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,546,422.73 PARTICIPATING $ 2,901,682.08 $ 764,779.40
AWARD PROJECT AMT: $  2,839,072.81 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 81.82% TOTAL EARNINGS 2,901,682.08 764,779.40
FUNDS AVAILABLE: $ 644,740.65 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,901,682.08 764,779.40
TOTAL CLAIMS: $ 0.00 RETAINAGE -42,586.09 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,859,095.99 764,779.40
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,859,095.99 764,779.40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 764,779.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 17145-BID ESTIMATE RUN 10/27/2009
PROJECT: ES5 2852-016 ESTIMATE NO: 0002 12:37:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 1,775.000 1,775.000
SY 0.000 0.00
3.25000 1,775.000 5,768.75
0010 203-01140 ROLLING 10.000 0.000
HOUR 10.000 980.00
98.00000 10.000 980.00
0015 203-01500 BLADING 10.000 0.000
HOUR 10.000 1,100.00
110.00000 10.000 1,100.00
0020 203-01597 POTHOLING DELETED BY CDOT 105 DATE: 10/28/09 0.000 0.000
HOUR 0.000 0.00
230.00000 0.000 0.00
0025 208-00002 *EROSION LOG (12 INCH) 510.000 20.000
LF 490.000 3,430.00
7.00000 510.000 3,570.00
0030 208-00020 *SILT FENCE DELETED BY CDOT 105 DATE: 9/29/09 0.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0035 208-00205 *EROSION CONTROL SUPERVISOR 100.000 16.500
HOUR 8.000 480.00
60.00000 24.500 1,470.00
0040 210-04010  ADJUST MANHOLE 5.000 0.000
EACH 5.000 2,400.00
480.00000 5.000 2,400.00
0045 210-04050 ADJUST VALVE BOX DELETED BY CDOT FORM 105 DATE: 0.000 0.000
10/29/09
EACH 0.000 0.00
240.00000 0.000 0.00
0050 210-04200  *ADJUST GUARDRAIL 785.000 0.000
LF 785.000 3,375.50
4.30000 785.000 3,375.50
0055 212-00006 *SEEDING (NATIVE) DELETED BY CDOT FORM 105 DATE: 0.000 0.000
10/29/09
ACRE 0.000 0.00
950.00000 0.000 0.00
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PCN: 17145-BID ESTIMATE RUN 10/27/2009
PROJECT: ES5 2852-016 ESTIMATE NO: 0002 12:37:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 213-00004 *MULCHING (WEED FREE STRAW) DELETED BY CDOT FORM 105 0.000 0.000
DATE: 10/29/09
ACRE 0.000 0.00
730.00000 0.000 0.00
0065 213-00061 *MULCH TACKIFIER DELETED BY CDOT FORM 105 DATE: 0.000 0.000
10/29/09
1B 0.000 0.00
2.40000 0.000 0.00
0070 304-09014 *AGGREGATE BASE COURSE (SPECIAL) 4,900.000 0.000
TON 3,933.020 94,392.48
24.00000 3,933.020 94,392.48
0075 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 40,046.200 31,230.560
TON 7,830.620 211,426.74
27.00000 39,061.180 1,054,651.86
0080 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 3,001.000 2,217.530
TON 564.900 236,128.20
418.00000 2,782.430 1,163,055.74
0085 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 9,000.000 7,197.000
GAL 1,527.000 3,359.40
2.20000 8,724.000 19,192.80
0090 420-00510 GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 8,158.000 0.000
sy 8,158.000 48,948.00
6.00000 8,158.000 48,948.00
0095 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 350.000 0.000
LF 350.000 7,000.00
20.00000 350.000 7,000.00
0100 606-01385 *TRANSITION TYPE 3J 2.000 0.000
EACH 2.000 2,700.00
1,350.00000 2.000 2,700.00
0105 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 4.000 6,280.00
1,570.00000 4.000 6,280.00
0110 614-00011 *SIGN PANEL (CLASS I) 6.000 0.000
SF 0.000 0.00
15.50000 0.000 0.00
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PCN: 17145-BID ESTIMATE RUN 10/27/2009
PROJECT: ES5 2852-016 ESTIMATE NO: 0002 12:37:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 24.000 0.000
LF 0.000 0.00
15.50000 0.000 0.00
0120 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 2.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0125 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
80,000.00000 1.000 80,000.00
0130 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.500 2,000.00
4,000.00000 1.000 4,000.00
0135 627-00001 *PAVEMENT MARKING PAINT 951.000 772.000
GAL 179.000 5,191.00
29.00000 951.000 27,579.00
0140 627-00005 *EPOXY PAVEMENT MARKING 455.000 0.000
GAL 0.000 0.00
46.00000 0.000 0.00
0145 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 441.000 0.000
(TYPE I)
SF 441.000 5,733.00
13.00000 441.000 5,733.00
0150 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 300.000 0.000
SF 300.000 3,000.00
10.00000 300.000 3,000.00
0155 630-00000 *FLAGGING 1,760.000 920.500
HOUR 759.000 16,925.70
22.30000 1,679.500 37,452.85
0160 630-00001 *PILOT CAR OPERATION 350.000 163.500
HOUR 100.000 3,600.00
36.00000 263.500 9,486.00
0165 630-00007 *TRAFFIC CONTROL INSPECTION 30.000 14.000
DAY 16.000 1,488.00

93.00000 30.000 2,790.00
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PCN: 17145-BID ESTIMATE RUN 10/27/2009
PROJECT: ES5 2852-016 ESTIMATE NO: 0002 12:37:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-00012  *TRAFFIC CONTROL MANAGEMENT 55.000 17.000
DAY 12.000 5,280.00
440.00000 29.000 12,760.00
0175 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 21.000 9.500
EACH 7.600 83.60
11.00000 17.100 188.10
0180 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 49.000 21.500
EACH 17.200 189.20
11.00000 38.700 425.70
0185 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 1.600 17.60
11.00000 3.600 39.60
0190 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 82.000 41.000
SF 32.800 360.80
11.00000 73.800 811.80
0195 630-80355  *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 2,056.00
2,570.00000 1.800 4,626.00
0200 630-80360  *DRUM CHANNELIZING DEVICE 51.000 11.500
EACH 34.400 206.40
6.00000 45.900 275.40
0205 630-80363  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
DELETED BY CDOT 105 DATE: 9/29/09
EACH 0.000 0.00
6.00000 0.000 0.00
0210 630-80380  *TRAFFIC CONE 300.000 150.000
EACH 120.000 252.00
2.10000 270.000 567.00
0215 630-80510  *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
Ls 0.000 0.00
3,600.00000 0.000 0.00
0220 700-70010  F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 17145-BID ESTIMATE RUN 10/27/2009
PROJECT: ES5 2852-016 ESTIMATE NO: 0002 12:37:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70011 F/A PARTNERING DELETED BY CDOT 105 DATE: 9/29/09 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 79,246.080 0.000
FA 79,246.080 79,246.08
1.00000 79,246.080 79,246.08
0235 700-70016 F/A FUEL COST ADJUSTMENT DELETED BY CDOT 105 DATE: 0.000 0.000
9/29/09
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 300,000.000 178,666.720
FA 17,149.700 17,149.70
1.00000 195,816.420 195,816.42
0245 700-70021 F/A ON-THE-JOB TRAINEE DELETED BY CDOT 105 DATE: 0.000 0.000
9/29/09
HOUR 0.000 0.00
1.00000 0.000 0.00
0250 700-70022 F/A OJT COLORADO TRAINING PROGRAM DELETED BY CDOT 105 0.000 0.000
DATE: 9/29/09
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70025 F/A QUALITY INCENTIVE PAYMENT 152,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70028 F/A ESB PROGRAM DELETED BY CDOT 105 DATE: 9/29/09 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70380 F/A EROSION CONTROL DELETED BY CDOT 105 DATE: 9/29/09 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT § 3,524,422.73 $ 764,779.40$ 2,879,682.08
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0270 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00

10,000.00000 1.000 10,000.00
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CURRENT
QUANTITY/
UNITS
UNIT PRICE

CONSTRUCTION ENGINEERING BID ITEMS

FIELD LABORATORY

SANITARY FACILITY

PROJECT TOTAL

1.000
EACH

10,000.00000

1.000
EACH

2,000.00000

CURRENT AMT

CURRENT AMT

12:37:07
PREV QTY/ AMOUNT
QTY THIS PERIOD THIS CUMULATIVE
QTY TO DATE PERIOD AMOUNT

1.000
0.000 0.00
1.000 10,000.00
1.000
0.000 0.00
1.000 2,000.00

22,000.00 $ 0.008$ 22,000.00

3,546,422.73 $

764,779.40 $

2,901,682.08



